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Haley & Aldrich, Inc.
150 Mineral Spring Drive
Dover, NJ 07801-1635
Tel: 973.361.3600
Fax: 973.361.3800
E-mail: NEW@HaleyAldrich.com

New Jersey Department of Environmental Protection
Bureau of Environmental Evaluation and Cleanup Responsibility^Csse&ment
P.O. Box 432
401 East State Street
Trenton, NJ 08625

Attention: Joseph J. Nowak

Subject: Schedule
Hexcel Corporation
Lodi Borough, Bergen County, New Jersey
ISRA Case No. 86009

<\ / -«*'-•• > v

Dear Mr. Nowak:

As we discussed during our telephone conversation on 27 July 1999, we are writing to advise
you of the revised schedule for submission of Remedial Action Workplan (RAW) for the
above-referenced facility. We anticipate submitting the RAW to the New Jersey Department
of Environmental Protection (NJDEP) by 31 October 1999. The RAW was originally
intended to be submitted by 31 August 1999. A revised schedule for 1999 is attached as
Table 1.

As we discussed, the submission of RAW needs to be postponed due to the ongoing soil
delineation activities at the site. Soil samples collected in June 1999 via hand-augered borings
for PCB analyses indicated the need for further delineation of surface PCBs. The field work
for collection of additional soil samples using a Geoprobe has been scheduled for 12 and 13
August 1999.

Please call us if you have any questions regarding the above.

Sincerely yours,
HALEY & ALDRICH, INC.

jph u. bavarese
'Project Manager

c: A. William Nosil
Edward Hogan, Esq.
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TABLE I
ESTIMATED SCHEDULE OF REMEDIAL ACTIVITIES IN 1999
HEXCEL FACILITY
LODI, NEW JERSEY
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1999

TASK DESCRIPTION 1 2 3 4 5 6 7 8 9 10 11 12

REMEDIATION

DNAPL/LNAPL recovery (temporary)

Demolish bldgs & dispose debris & waste

Delineation of Surface PCBs

Excavation of Surface PCBs

Collect, analyze & evaluate surface water samples

Permitting associated with the Remedial Plan

Commence Implementation of Remedial Plan

Will commence following NJDEP's approval of RAW

Will commence following NJDEP's approval of RAW

REPORTING

Meet with NJDEP to propose conceptual Remedial Plan

Prepare comprehensive remedial plan (RAW Addendum)

NJDEP review of remedial plan and response to Hexcel

Progress Report/Remedial Status Report

Prepare final report *

NJDEP review and site inspection *

Case closure *

* Timing to be estimated within comprehensive remedial plan.
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